
Cranston School Buildings Committee 
Superintendent’s Conference Room 

August 5, 2015 
 

Members Present: 
Brad Draycott, Nick Capezza,   
 
Others Present: 
Brad Ripley, Ed Collins, Ed Wojcik 
 
The meeting was called to order at 5:30 p.m.  As there were not enough members for a quorum, minutes of May and 
June could not be approved. 
 
 
Public Comments 
 
There were no public comments.  
 
Old Business: 
 
Renovation Bonds 
Renovation of Science Rooms 

 
Mr. Wojcik stated all the demolition is complete and they are working on the electrical and the plumbing.  Ac 

Units and mechanical duct work was being installed.  Case work is scheduled for delivery August 21.   Light fixtures 
are behind schedules and they do not have a delivery date and stated that the project was behind.   He stated that 
possibly temporary lights could be installed and then switched out when lights come in.  Do have two change orders 
on the project.  One was for asbestos in the ceilings and that was a change order for $24,000 and also a change order 
for demo.  The existing ceiling was above was above suspended ceiling and there was not enough room to get lights 
and duct work in.  Ceiling had to come out and that was a $9,000 add.   Mr. Wojcik  also stated that they removed 
some built in case work that was on a concrete base.  This concrete demo totaled $3,000.   We are still under 
contingency of $50,000.   Mr. Capezza asked that an itemized list be supplied that showed breakdown of change 
orders.   Ed Collins stated that the furniture will not be in until the third week of September. 
 
Window Replacement – Park View 
 
 Mr. Wojcik indicated that the project is a little ahead of the schedule and will be able to do all of the 
classroom windows and the cafeteria and the only thing left would be locker rooms, gymnasium, back of cafeteria 
and stairwells.  Mr. Wojcik stated that they have been getting hit with change orders on this project from Tower 
Construction.  Change order number 1 for woodblocking – when they exposed the window condition the sill 
condition was not what they expected and the existing wall was out of plumb.  Had to push the window out a little 
further and blocking had to be added to the project.  The original change order for that blocking for all the windows 
came in at $51,000 for 12 inch pieces of plywood 16 ft. long and grout of $15,000 with a total of $99,000 change 
order.  Mr. Wojcik calculated costs and came back to Tower Construction who presented them with a higher change 
order.  Mr. Wojcik asked Tower Construction to give them a unit price of linear foot for a piece of 2 x 4 plywood so 
we could check to see that they added four sheets of plywood.  Agreed on a unit price that he felt was still high.  Mr. 
Capezza stated that it is in their contract to do the work.   Mr. Wojcik indicated that they have been tracking the 
agreed upon unit price and did a change order for the wood blocking at a total of $21,000 vs their original of $51,000.    
Tower Construction has not provided any backing.   Mr. Wojcik went on to explain that on the ground floor when 
they removed glass blocked walls and put up new CMU with glazing on top all the way to right by the pool area, the 
glass block had plywood put over it on both sides and it looked like a finished wall.  It was never included in the 
drawings to replace so a change order had to be issued in the amount of $31,000.  Also had a change order of 
aluminum break metal flashing to deal with putting flashing under the windows.  There was also a change order for 



liquid applied membrane waterproofing in the amount of $13,000.  There currently is a pending change order for the 
replacement of the current window laminate with an oak sill for the amount of $28,000.   Had another change order 
above the cafeteria roof for two windows that were not like the other classroom windows.  Tower felt it would be 
better to adjust the framing and add another bay of windows for the amount of $10,000.  Window shades on the 
north side of the building, there are six window units with three shades.  We did not order 18 shades for these 
windows so that was a $3,200 change for window shades.  The last one was for three AC units that were in the drivet 
walls near the windows and once removed the cost to block up the openings and put new drivet and plaster would 
be $3,200.68.  To date we are running, if all of the changes are accepted, $148,941.  We are over out contingency by 
$48,941.    Mr. Collins stated that we need to put about 23 split systems in the building.  Bently came up with a 
number of over $500,000.  They found a company that could put the same units in for $167,000 but we would do the 
holes, electrical, etc.  So we would also need to get a change order for the $48,000 plus the $167,000 plus the 
school’s expense. 
 
 
CW Career Center – Interior ADA Improvements Project 
 
 Mr. Collins stated that Bentley was a little behind and had some issues with asbestos in the duct work and 
that has all been corrected.   
 
Edgewood Highlands/Oaklawn – Sprinkler RFP 
 
 Mr. Rpley stated that they were able to finish up the piping in Edgewood and Oaklawn.  He stated that 
underground is a problem, even with the Fire Department.  Have been trying to get both Kent County and Providence 
Water to approve and was also having trouble getting Encore back to finish the work.   
 
Five Year Plan – Approximately $2million per year 
 

--Cranston High School West “B” Wing  
 
 
Other Business 
 
 
There was no further business.  Next meeting is scheduled for Wednesday, September 9, 2015 at 5:00 p.m. in the 
Briggs Conference Room. 
 
 
Respectfully Submitted, 
Margie Chapman 

Recording Secretary 


